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Roy F. Weston, Inc.
11840-D Kempersprings Drive
Cincinnati, Ohio 45240-1640

® 513-825-3440 » Fax 513-825-3336

MANAGERS DESIGNERS/CONSULTANTS
31 July 1997
Mr. Paul Steadman, M.P.H.
U.S. EPA Region 5
EPA Region § Records Ctr.

77 WestJackson Boulevard L

Chicago, IL 60604 247437
RE:  Administrative Order of Consent: GHR Foundry: Dayton, Ohio

Monthly Progress Report

Report #3

Dear Mr. Steadman:

On behalf of our client, Mr. Raymond Carcione, President, Foundry Sales & Supply, Inc., and in
accordance with the requirements of the Administrative Order of Consent for the GH&R
Foundry Site, Roy F. Weston, Inc. (WESTON,) is submitting this monthly progress report
describing field activity at the GHR Foundry Site, 400 Detrick Street, Dayton, Ohio. This report
covers the month of July 1997.

Sampling and removal activities as described in the approved Revised Work Plan continued at
the site throughout the month of July 1997. Activities were conducted per the approved revised
schedule, followed the requirements of the site Sampling and Analysis Plan and Health and
Safety Plan, and are described herein. Although not required in the AOC, construction and
demolition debris were removed from the site 9 July through 25 July 1997.

WESTON subcontractors participating in the removal activities this month include the following
firms:

Laboratory Analyses - Waste Characterization Intertek Testing Services, Inc. of Colchester, Vermont
Laboratory Analyses - PCB Analysis National Environmental Testing, Inc. of Dayton, Ohio
Asbestos Containing Materials (ACM) Removal Specialty Systems of Ohio Construction, Inc. of Harrison, Ohio
Drum Staging The Staver Group, Inc. of Franklin, Ohio

Debris Removal Steve R. Rauch, Inc. of Dayton, Ohio

PCB Items Removal Laidlaw Environmental Services, Inc. of Twinsburg, Ohio

Site Security Merchant Security Service, Inc. of Dayton, Ohio

Access Control Security Fence Group, Inc. of Cincinnati, Ohio

Paul Steadman of the US EPA conducted a meeting at the site on 30 July 1997. Attendees
included:
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Donna Gorby-Lee of the City of Dayton

Isaac Wilder of OEPA DERR

Ralph McGinnis of OEPA DERR

John Sherrard of Ecology and Environment, Inc. (START contractor)
Michael May of WESTON

The meeting provided a forum to allow discussion by the attending agencies regarding the site
history, the AOC requirements, the work performed to date, and the work remaining in order to
meet the requirements of the AOC.

Work Performed in June 1997

Site Security/Access Control

Regular site inspections continue to be performed by Merchant Security Services, Inc.
Security Fence Group, Inc. repaired a broken weld on the main access gate 2 July 1997.

ACM Removal

Non-friable ACM was removed from demolition debris in the eastern rubble piles, and was
loaded into 6-mil (6 thousandths of an inch thick) plastic asbestos bags. The material was
shipped as ACM waste to the BFI Big Foot Run landfill located in Morrow, Ohio. Copies of the
manifests will be provided to EPA in the final site report. A total of 172 bags of ACM were
collected from 15 July to 23 July. Personal air monitoring was conducted during the initial stages
of the removal activities to document personal exposure concentrations.

RCRA/TSCA/Non-hazardous Waste Sampling/Removal

Oily dirt and solids covering the floor of Plant G were containerized during the period of 1 July
through 8 July 1997. Six 55-gallon open-head drums were filled with the material. A composite
of the debris was collected and sent to Intertek Testing Services for PCB and TCLP-lead
analyses. Results are expected the first week of August.

Oily dirt and solids covering the floor of the storage room in Plant G (Room G) were
containerized on 14 July 1997. One 55-gallon open-head drum was filled with the material. A
sample of the debris was collected and sent to Intertek Testing Services for PCB and TCLP-lead
analyses. Results are expected the first week of August.

Two drums labeled “steel shot” were opened and found to contain oil-soaked sorbant. A
composite of the sorbant was collected 17 July 1997 and delivered to NET Laboratories for PCB
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analyses. Based on results of the analysis by NET laboratories, the material wiil not be
considered a TSCA waste.

Sorbant was used to collect oil found floating in a shallow (3 inch deep) pit of water southwest of
Plant G. The pit was revealed 17 July 1997 during removal of construction debris. Sorbant was
placed in an existing drum containing Plant G debris.

Approximately nine 2-gallon steel buckets of a grease/caulk substance was discovered in the
southeast portion of the site. The buckets were placed in two 55-gallon drums 18 July 1997. The
material will be sampled for characterization.

Oil and water was found to be leaking from a piece of equipment on the Plant H foundation 14
July 1997. The liquid, and impacted soils were sent as petroleum contaminated soil (PCS) to
Petro Environmental, Inc. for treatment. A grab sample was initially collected of the saturated
material, and a composite sample was later collected of the soil/liquid blend. Samples were sent
to Intertek Testing Services, Inc. for PCB/TPH-DRO/BTEX analyses. Results are expected in
early August.

Gas Cylinders/Batteries

Three gas cylinders were discovered during removal of construction debris and equipment. One
carbon dioxide cylinder, which was part of a wheeled fire extinguisher was removed by Crouch
Fire and Safety Products of Dayton. An oxygen cylinder was removed by AGA Gasses. A
forklift propane cylinder was removed by National Safety Propane of Dayton. In all cases,
original suppliers have been sought to remove gas cylinders from the site. Cylinders will be
cleaned, tested and reused by the suppliers when possible.

Dry powder and carbon dioxide fire extinguishers have been collected from around the site
throughout the removal operations. A total of 14 extinguishers have been collected. Pressure in
the extinguishers has been relieved, and the extinguisher bodies have been permanently vented to
eliminate any future overpressure hazard.

Lead acid batteries were collected from the site and were transported to Franklin Iron and Metal
of Dayton to be sold as scrap. Materials sold as scrap included:

2 automotive lead/acid batteries

93 single cell lead/acid batteries

2 small Westinghouse transformers
1 forklift battery bank
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Planned Activities

RCRA/TSCA/Non-hazardous Waste Removal

Oil, ignitable liquids, and debris associated with Room G and Plant G are expected to be
removed for disposal in early August. Debris classification and disposal will be based on results
of a samples analyzed by NET and ITS laboratories. These wastes are expected to be disposed of
during the next waste pickup by Laidlaw.

Wipe samples will be collected from the flooring in areas of plant G where transformers and
drums of oil were known to have been stored. Samples will be sent to a laboratory for PCB
analysis.

Schedule

The removal action schedule, which reflects the latest information and projected events, is
attached.

If you have any questions regarding this notification, please contact me or Michael May at
(513) 825-3440.

Very truly yours,

ROY F. WESTON, INC.

— S / i
< {/(//
Bradford S. White, Ph.D.

Senior Project Manager

BSW/mpm
Attachment

cc: Mr. Tom Buchan / OEPA
Mr. Jeffrey Cahn / U.S.EPA Region 5
Mr. Raymond Carcione / Foundry Sales & Supply, Inc.
Mr. Aaron Bulloff, Esq. / Kadish, Hinkel & Weibel
Mr. Dusty Hall / City of Dayton
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Proposed Schedule for
On-Site Sampling and Removal Actions
Former GH&R Foundry
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ACCESS CONTROL
Fence Installaian/Sgns Conpleted 31497
— Mue Debris fromFence Location | Qonpleted 226597
Buidng Lodebwn Qorpeted 22697
VACRK PLAN PREPARATION
WakAen Corpleted 422657
Sapiing & Arelysis Aan Corpeted 42297
Faeith & Sty Aan Qurpleted 42297
B Aprod Cormpleted 42997
REMOVAL ACTIONS
Ste Inertay Corpleted Y2057
Qortractar Solection
FORAYTSCA Liguids Corpieted 61297
AOM Aocterrent & Osrsght Qorpleted 51397
Detris Rerodl Conpleted 51297
Laboratery Qurrleted 62097
inplermentation of Sanpling Frogram
Ashestos Sney & Sanpiing Qopleted 31797
USTs Location & Sagiing Corpleted 53097
- TrandfomenCepactar Sapling Qarpieted 62497
Dum Sapiing Conpleted 5G097
Rerovdl and Diposal
Ashestos Abetarment Copeted 62197
RORYTSCA Liquics
UST Liquids M
Detris
Dum Battery, Ofincer 3 TR e [
REPORTS AND NOTIRCATIONS {
Asbesios Apelerert NoihCan CoTkted 71497
Morthy CSC Repats 1 A K
FINAL REPORT PREPARATICN g




